



DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

March 20, 2019

Base Realignment and Closure Division

Mr. John Kieling
Chief, Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303

RE: Third Extension Request for the Final Permittee-Initiated Interim Measures Report, Parcel 6 (Revision 1.0), Fort Wingate Depot Activity, McKinley County, New Mexico

Dear Mr. Kieling:

The purpose of this letter is to request an extension from April 1, 2019 to December 31, 2020 for the submission of the *Final Permittee-Initiated Interim Measures Report, Parcel 6 (Revision 1.0), Fort Wingate Depot Activity, New Mexico*.

The Army submitted an extension request on January 11, 2019 requesting an extension to December 31, 2019 stating the preparation of the revised report is outside of our contractor's scope of work. The effort is also outside the performance period of the contract and cannot be extended further. The Army also stated it requires additional time to obtain the necessary funding and to identify available staffing, whether in-house or through award of a new contract, to complete the document.

The NMED in its January 31, 2019 letter stated an extension to December 31, 2019 seems excessive and granted a shortened deadline to April 1, 2019. As stated in the Army's February 15, 2019 letter to you, the Army Headquarters is evaluating the BRACD's requests for additional funding for the BRAC environmental program requirements for Fiscal Years 20-25. The Division's staff continues to evaluate resource requirements for all installations under its purview but additional funds were not allocated to the BRAC program to address all of the requirements as requested. As such, funds are currently unavailable to continue the multi-pronged approach at Fort Wingate and it is likely the Army will not have the resources to continue work on this and potentially other FWDA projects for the next three to five years. The Army will move forward on this project when additional funding and contract resources become available.

Therefore, due to the additional funding constraints recently imposed, the Army is revising its extension request under RCRA Permit Section I.M. to December 31, 2020 to submit the Parcel 6 PIIM Report.

If you have questions or require further information, please call me at (505) 721-9770.

Sincerely,

PATTERSON.MAR³ Digitally signed by
K.C.1229214493 PATTERSON.MARK.C.122921449
Date: 2019.03.20 15:16:08 -04'00'

Mark Patterson
BRAC Environmental Coordinator

Enclosures

CF:

Dave Cobrain, NMED HWB
Ben Wear, NMED HWB
Michiya Suzuki, NMED HWB
Chuck Hendrickson, USEPA Region 6
Ian Thomas, US Army BRACD
Steve Smith, USACE, Fort Worth
Roy Wade, USACE, ERDEC
Heather Theel, USACE, ERDC
Cheryl Montgomery, USACE, ERDC
Clayton Seoutewa, BIA
George Padilla, BIA/NRO/DECSM
Sharlene Begay-Platero, Navajo Nation IDR
B.J. Howerton, BIA
Mark Harrington, Pueblo of Zuni
Eugenia Quintana, Navajo EPA
Jennifer Turner, DOI
FWDA Admin Record, Ohio
FWDA Admin Record, New Mexico

Christy Esler

From: Christy Esler <cesler@sundance-inc.net>
Sent: Wednesday, March 20, 2019 3:29 PM
To: john.kieling@state.nm.us
Cc: (dave.cobrain@state.nm.us); Ben Wear (benjamin.wear@state.nm.us); Michiya Suzuki; hendrickson.charles@epa.gov; Ian Thomas (ian.m.thomas2.civ@mail.mil); Patterson, Mark C CIV (US); Steven Smith (steve.w.smith@usace.army.mil); 'Wade, Roy CIV (US)'; Theel, Heather J ERDC-EL-MS; Montgomery, Cheryl R ERDC-EL-MS; Clayton Seoutewa; 'Soicher, Alan J CIV USARMY CESWF (USA)'; george.padilla@bia.gov; Sharlene Begay-Platero; B.J Howerton; Mark Harrington; Eugenia Quintana (eugeniaquintana@navajon.sn.gov); Jennifer Turner
Subject: Parcel 6 Permittee-Initiated Interim Measures Report Rev 1.0, Extension Request
Attachments: Third Ext Request_Parcel 6_PIIM_Report_Mar 20 2019.pdf

Mr. Kieling,

The purpose of the attached letter is to request an extension for the submission of the Final Permittee-Initiated Interim Measures Report, Parcel 6 Revision 1.0, Fort Wingate Depot Activity, McKinley County, New Mexico.

If you have questions or require further information please contact Mark Patterson at 505-721-9770.

FedEx Tracking Number: 8134 6383 2862

Respectfully submitted,

Christy Esler | Program Manager

Sundance Consulting, Inc.

Woman-Native Owned

4292 Tallmadge Rd. | Rootstown, OH 44272

330 578-3024 O | 330 727-0042 C

330 358-7311 (U.S Army office/ Fort Wingate Army Depot)

cesler@sundance-inc.net

www.sundance-inc.net

CONFIDENTIALITY NOTICE:

This message (including any attachments or enclosures) contains information that may be confidential and is intended only for the use of the individual or entity named above. If you have received this communication in error, please immediately notify me by return email and destroy the communication.



Welcome to FedEx



RATE

TRACK



SHIP

TRACKING ID

813463832862

TRACK

MULTIPLE TRACKING NUMBERS |
NEED HELP? ([HTTPS://WWW.FEDEX.COM/EN-US/QUICK-HELP/TRACKING/F_QUICKHELP.HTML](https://www.fedex.com/en-us/quick-help/tracking/f_quickhelp.html))

Delivered
Thursday
3/21/2019 at
7:58 am

DELIVERED

Signed for by: H.HAMOLTON

[Add to Watch List](#)

FROM

FORT WORTH, TX US

TO

NM US

[SEE FULL DETAILS](#)

Personalize Your Deliveries

Need to customize this delivery?

Learn how FedEx Delivery Manager® can help ensure your deliveries meet your schedule - not the other way.

GET STARTED
[\(HTTPS://WWW.FEDEX.COM/APPS/FDMENROLLMENT/\)](https://www.fedex.com/apps/fdmenrollment/)