



DEPARTMENT OF THE ARMY  
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT  
600 ARMY PENTAGON  
WASHINGTON, DC 20310-0600

DAIM-ODB

June 7, 2018

Mr. John Kieling  
Chief, Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, New Mexico 87505

RE: Extension Request for the Final RCRA Facility Investigation, Phase 2 Report,  
Parcel 21, Fort Wingate Depot Activity, New Mexico

Dear Mr. Kieling,

The purpose of this letter is to request an extension from July 31, 2014 to December 31, 2019 for the submission of the *Final RCRA Facility Investigation, Phase 2 Report, Parcel 21, Fort Wingate Depot Activity, New Mexico*.

The field work for the Parcel 21 Phase 2 RFI Work Plan was completed in August 2014 which was after the July 31, 2014 deadline due to a contract action for modification delay. A phone call agenda with New Mexico Environment Department (NMED) noted on April 17, 2014 appears to include the discussion of combining the Parcel 21 Phase 2 RFI Report into the Parcel 21 Permittee-Initiated Interim Measures (PIIM) Work Plan (WP). No official or unofficial correspondence asking for extension or informing NMED that the Parcel 21 Phase 2 RFI report would be incorporated into the Parcel 21 PIIM WP has been found. These documents were combined in the *Final Permittee-Initiated Interim Measures Work Plan, Parcel 21, Revision 1.0, Fort Wingate Depot Activity, New Mexico*, dated October 28, 2015. The October 28, 2015 PIIM WP was approved with modifications by NMED on July 26, 2016. The Army requested concurrence on combining the Parcel 21 Phase 2 RFI and Parcel 21 PIIM WP. However, the request was denied in an email from NMED dated May 3, 2018 stating Fort Wingate Depot Activity must submit the Parcel 21 RFI Phase 2 report for NMED review.

The Army is seeking extension in time under RCRA Permit Section I.M. due to additional time needed to prepare the document.

If you have questions or require further information, please call me at (505) 721-9770.

Sincerely,

PATTERSON.MAR Digitally signed by  
PATTERSON.MARK.C.1229214493  
Date: 2018.06.07 15:42:22 -04'00'  
K.C.1229214493

Mark Patterson  
BRAC Environmental Coordinator  
Fort Wingate Depot Activity

CF:  
Mr. Dave Cobrain, NMED HWB  
Mr. Ben Wear, NMED HWB

Mr. Michiya Suzuki, NMED HWB  
Mr. Chuck Hendrickson, USEPA  
Mr. Ian Thomas, US Army BRACD  
Mr. Michael Falcone, USACE Fort Worth  
Mr. Steve Smith, USACE, Fort Worth  
Ms. Heather Theel, USACE ERDC  
Dr. Cheryl Montgomery, USACE ERDC  
Mr. Clayton Seoutewa, BIA Zuni  
Ms. Sharlene Begay-Platero, Navajo Nation IDR  
Ms. George Padilla, BIA/NRO/DECSM  
Dr. B.J Howerton, BIA  
Ms. Eugenia Quintana, Navajo EPA  
Mr. Mark Harrington, Pueblo of Zuni  
Ms. Jennifer Turner, DOI  
FWDA Admin Record, Ohio / NM