



SUSANA MARTINEZ  
Governor  
JOHN A. SANCHEZ  
Lieutenant Governor

NEW MEXICO  
ENVIRONMENT DEPARTMENT

2905 Rodeo Park Drive East, Building 1  
Santa Fe, New Mexico 87505-6303  
Phone (505) 476-6000 Fax (505) 476-6030  
[www.env.nm.gov](http://www.env.nm.gov)



RYAN FLYNN  
Cabinet Secretary  
BUTCH TONGATE  
Deputy Secretary

**CERTIFIED MAIL – RETURN RECEIPT REQUESTED**

January 12, 2016

Mark Patterson  
FWDA, BRAC Coordinator  
P.O. Box 93  
Ravenna, OH 44266

Steve Smith  
USACE  
CESWF-PER-DD  
819 Taylor Street, Room 3B06  
Fort Worth, TX 76102

**SUBJECT: SECOND EXTENSION REQUEST FOR PARCEL 22 REVISED  
PERMITTEE-INITIATED INTERIM MEASURES WORK PLAN,  
FORT WINGATE DEPOT ACTIVITY  
MCKINLEY COUNTY, NEW MEXICO  
EPA # NM6213820974  
HWB-FWDA-15-010**

Dear Messrs. Patterson and Smith:

The New Mexico Environment Department (NMED) is in receipt of the Fort Wingate Depot Activity's (Permittee) letter requesting an extension for the revised *Final Parcel 22 Permittee-Initiated Interim Measures Work Plan*, dated January 7, 2016.

The Permittees request an extension to submit the revision of the *Final Parcel 22 Permittee-Initiated Interim Measures Work Plan* (IMWP). This is the second request for an extension to submit the revised IMWP (the previous extension was granted on October 15, 2015). The Permittee requires additional time to respond to and clarify comments from NMED and to prepare the revised IWP.

The letter sent by the Permittees requesting the extension for this document failed to cite the actual title of the document. Ensure the document titles are accurately cited in all future correspondence in order to facilitate document and project tracking. In addition, for future extension requests, please request adequate time to complete the project in lieu of submitting multiple requests over short periods of time.

Messrs. Patterson and Smith


January 12, 2016

Page 2

The Permittees have shown good cause for an extension; therefore, NMED grants the requested extension. Because this is the second request for an extension for this deliverable and multiple extension requests over short periods of time cause issues for project tracking, the date to submit the revised IWP has been extended for one year from the original due date specified in NMED's August 12, 2015 disapproval letter, to **October 31, 2016**.

Should you have any questions, please contact Ben Wear of my staff at (505) 476-6041.

Sincerely,



John Kieling

Chief

Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB  
N. Dhawan, NMED HWB  
B. Wear, NMED HWB  
C. Hendrickson, U.S. EPA Region 6  
T. Perry, Navajo Nation  
V. Panteah, Zuni Pueblo  
C. Seoutewa, Southwest Region BIA  
R. Duwyenie, Navajo BIA  
J. Wilson, BIA  
E. Stevens, BIA  
R. White, BIA  
C. Esler, Sundance Consulting, Inc.

File: FWDA 2016 and Reading, Parcel 22, FWDA-15-010