



DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

DAIM-ODB

August 20, 2018

Mr. John Kieling
Chief Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505

RE: Extension Request for Final RCRA Facility Investigation Work Plan, Parcel 9,
Revision 2, Fort Wingate Depot Activity, McKinley County, New Mexico

Dear Mr. Kieling,

The purpose of this letter is to request an extension from November 1, 2018 to December 31, 2019 for the submission of the *Final RCRA Facility Investigation Work Plan, Parcel 9, Revision 2.0*, for Fort Wingate Depot Activity, New Mexico. There are two previous extension requests for the Parcel 9 RFI Work Plan extending revision 1.0 deadlines into 2016 & 2017. This is the first extension request since the disapproval letter dated March 8, 2018 in response to the revision 1.0 Work Plan submittal.

Parcel 9 RFI Work Plan revision 1.0, dated December 15, 2017 was submitted to NMED and requires revision. In your disapproval letter dated March 8, 2018 the submittal deadline was set for November 1, 2018. The disapproval required substantial changes to the Work Plan and the scope of the present contract for this work. Overall delays at Parcel 9 include numerous document revisions due to contractor quality control problems mostly in 2016-2017 (591 days) and cumulative risk discussions/resolutions of 2017 risk guidance with NMED (237 days). Due to these aforementioned delays and time limitations of the present contract the Army will require acquisition of a new contract.

The Army is seeking extension in time under RCRA Permit Section I.M. due to additional time needed to prepare the document.

If you have questions or require further information, please call me at (330) 358-7312.

Sincerely,

PATTERSON.MAR
K.C.1229214493

Digitally signed by
PATTERSON.MARK.C.1229214493
Date: 2018.08.20 09:17:26 -04'00'

Mark Patterson
BRAC Environmental Coordinator

CF:

Mr. Dave Cobrain, NMED HWB
Mr. Ben Wear, NMED HWB
Mr. Michiya Suzuki, NMED HWB
Mr. Chuck Hendrickson, USEPA
Mr. Ian Thomas, US Army BRACD
Mr. Michael Falcone, USACE, Fort Worth
Mr. Steve Smith, USACE, Fort Worth
Ms. Heather Theel, USACE ERDC
Dr. Cheryl Montgomery, USACE ERDC
Mr. Clayton Seoutewa, BIA Zuni
Ms. Sharlene Begay-Platero, Navajo Nation IDR
Ms. George Padilla, BIA/NRO/DECSM
Dr. B.J Howerton, BIA
Ms. Eugenia Quintana, Navajo EPA
Mr. Mark Harrington, Pueblo of Zuni
Ms. Jennifer Turner, DOI
FWDA Admin Record, Ohio / NM