



July 27, 2017

Reference: CLIN 0044 – Mob Equipment/Set up

FWDA Parcel 3 Closure and Corrective Action
Fort Wingate Depot Activity
W912BV-16-C-0033

This letter documents the above referenced CLIN has been completed and meets the requirements of the PWS.

John Carson
AECOM Project Manager

July 25, 2017

Date

KHAN.MOHAMMAD.SA
QIB.1254579129

Digitally signed by KHAN.MOHAMMAD.SAQIB.1254579129
DN: c=US, o=U.S. Government, ou=DoD, ou=PKI, ou=USA,
cn=KHAN.MOHAMMAD.SAQIB.1254579129
Date: 2017.07.26 15:13:09 -05'00'

Saqib Khan
USACE Project Manager

Date

MYERS.DENNIS.J.1010
877330

Digitally signed by MYERS.DENNIS.J.1010877330
DN: c=US, o=U.S. Government, ou=DoD, ou=PKI,
ou=USA, cn=MYERS.DENNIS.J.1010877330
Date: 2017.07.26 14:18:25 -06'00'

DJ Myers
USACE Contracting Officer's Representative

Date

REED.ROBERT.E.1230
934505

Digitally signed by REED.ROBERT.E.1230934505
DN: c=US, o=U.S. Government, ou=DoD, ou=PKI,
ou=USA, cn=REED.ROBERT.E.1230934505
Date: 2017.07.29 09:27:41 -05'00'

Robert Reed
USACE Contracting Officer

Date