



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
FORT WINGATE DEPOT ACTIVITY
P.O BOX 268
FORT WINGATE, NM 87316

March 21, 2018

Mr. John Kieling
Chief, Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303

RE: Final RCRA Facility Investigation Work Plan Parcel 20, Fort Wingate Activity Depot,
McKinley County, New Mexico.

Dear Mr. Kieling,

The purpose of this letter is to request an extension from March 31, 2018 for the submittal of the revised Final RCRA Facility Investigation Work Plan Parcel 20, at Fort Wingate Depot Activity as stated in your letter dated March 9, 2016. The Army is seeking an extension in time under Permit section I.M due to additional time being needed to respond to and clarify comments from New Mexico Environmental Department (NMED), and prepare the revised work plan. In addition, the Army encountered unanticipated delays in contracting efforts which requires additional time. The Army is requesting an extension for the work plan submittal to March 31, 2020.

If you have questions or require further information, please call me at 505-721-9770.

Sincerely,

PATTERSON.MAR
K.C.1229214493

Digitally signed by
PATTERSON.MAR.K.C.1229214493
DN: c=US, o=U.S. Government,
ou=DoD, ou=PKI, ou=USA,
cn=PATTERSON.MAR.K.C.1229214493
Date: 2018.03.21 13:06:19 -0400

Mark Patterson
BRAC Environmental Coordinator

cc:

Mr. Dave Cobrain, NMED HWB
Mr. Ben Wear, NMED HWB
Mr. Michiya Suzuki, NMED HWB
Mr. Ian Thomas, BRAC-D
Mr. Chuck Hendrickson, USEPA Region 6
Mr. Steve Smith, USACE
Mr. Dennis Myers, USACE
Mr. Saqib Khan, USACE
Ms. Heather Theel, ERDC
Ms. Cheryl Montgomery, ERDC
Dr. B.J Howerton, BIA
Mr. William Walker, BIA SW
Mr. Clayton Seoutewa, BIA Zuni

Ms. Sharlene Begay-Platero, NN IRP
Mr. Mark Harrington, Pueblo of Zuni
Ms. George Padilla, BIA
Ms. Eugenia Quintana, Navajo EPA
FWDA Admin Record, OH
FWDA Admin Record, NM