



DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

DAIM-ODB

May 22, 2018

Mr. John Kieling, Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505

RE: Extension Request for the Final Permittee-Initiated Interim Measures Work Plan,
Parcel 22 (Revision 1.0), Fort Wingate Depot Activity, New Mexico

Dear Mr. Kieling,

The purpose of this letter is to request an extension from May 30, 2018 for the submission of the Final Permittee-Initiated Interim Measures Work Plan, Parcel 22 (Revision 1.0), Fort Wingate Depot Activity, New Mexico. The Army is seeking extension in time under RCRA Permit Section I.M. due to additional time needed to prepare the document. The Work Plan was originally submitted to New Mexico Environment Department (NMED) on February 24, 2015 and is being revised to address comments presented in the Disapproval Letter dated August 12, 2015 (NMED, 2015a). It is also being updated to reflect the most recent NMED risk guidance (NMED, 2017a and 2017b). The Army is requesting an extension for the report submittal to December 31, 2018.

If you have questions or require further information, please call me at (505) 721-9770.

Sincerely,

PATTERSON.MAR Digitally signed by
PATTERSON.MARK.C.1229214493
K.C.1229214493 Date: 2018.05.22 14:52:17 -04'00'

Mark Patterson
BRAC Environmental Coordinator

CF:

Mr. Dave Cobrain, NMED HWB
Mr. Ben Wear, NMED HWB
Mr. Michiya Suzuki, NMED HWB
Mr. Chuck Hendrickson, USEPA
Mr. Ian Thomas, US Army BRACD
Mr. Steve Smith, USACE Fort Worth
Mr. Michael Falcone, USACE Fort Worth
Ms. Heather Theel, USACE ERDC
Dr. Cheryl Montgomery, USACE ERDC
Mr. Clayton Seoutewa, BIA Zuni
Ms. Sharlene Begay-Platero, Navajo Nation IDR
Ms. George Padilla, BIA/NRO/DECSM
Dr. B.J Howerton, BIA
Ms. Eugenia Quintana, Navajo EPA

Mr. Mark Harrington, Pueblo of Zuni
Ms. Jennifer Turner, DOI
FWDA Admin Record, Ohio / NM