



DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

DAIM-ODB

October 17, 2018

Mr. John Kieling
Chief, Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303

RE: Extension Request, Revised Final Work Plan Inner Fence, Parcel 3, Fort Wingate Depot Activity, McKinley County New Mexico. EPA #NM6213820974

Dear Mr. Kieling:

The purpose of this letter is to request an extension from October 19, 2018 for the submission of the Revised, Inner Fence Work Plan (IMWP) replacement pages. The Army is seeking extension in time under Permit Section I.M due to additional time needed to properly address comments from New Mexico Environment Department (NMED), and prepare the revised plan as advised in NMED email dated October 17, 2018. The Army is requesting extension for this Revised IMWP submittal to June 30, 2019.

If you have questions or require further information, please call me at (505) 721-9770.

Sincerely,

Mark Patterson
BRAC Environmental Coordinator

Cc:
Dave Cobrain, NMED HWB
Ben Wear, NMED HWB
Michiya Suzuki, NMED HWB
Chuck Hendrickson, U.S. EPA Region 6
Ian Thomas, BRAC
Steve Smith, USACE
Michael Falcone, USACE
Saqib Khan, USACE SWT
Sharlene Begay-Platero, Navajo Nation
Mark Harrington, Pueblo of Zuni
Clayton Seoutewa, SW Region BIA
George Padilla, Navajo BIA
B.J Howerton, BIA
Eugenia Quintana, Navajo EPA
Jennifer Turner, DOI
Admin Record, Ohio/NM



RECEIVED

10/18/18