



DEPARTMENT OF THE ARMY
FORT WINGATE DEPOT ACTIVITY
P.O. BOX 268
FORT WINGATE, NM 87316

January 7, 2016

Mr. John Kieling
Chief, Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303

RE: Extension Request for the Revised Parcel 23 Phase II RFI Work Plan, Fort Wingate Depot Activity.

Dear Mr. Kieling:

The purpose of this letter is to request an extension from January 29, 2016 for submission of the Revised Parcel 23 Phase II RFI Work Plan at Fort Wingate Depot Activity. The Army is seeking an extension in time under Permit section I.M due to additional time needed to respond to and clarify comments from NMED, and prepare the Work Plan. The Army is requesting an extension for the Report submittal to March 31, 2016.

If you have questions or require further information, please call me at 330-358-7312.

Sincerely,

Mark Patterson
BRAC Environmental Coordinator

CF:
Dave Cobrain, NMED, HWB
Kristen VanHorn, NMED, HWB
Neelam Dhawan, NMED, HWB
Chuck Hendrickson, U.S. EPA Region 6
Laurie King, U.S. EPA Region 6
Larry Rodgers, Navajo Nation
Rose Duywenie, Navajo BIA
Eldine Stevens, DOI/BIA
Clayton Seoutewa, SW BIA
Bill O'Donnell, BRAC
Steven Smith, USACE
Sam Slover, USACE
Cheryl Montgomery, USACE
William Walker, BIA SW
Sharlene Begay Platero, Navajo Nation
Mark Harrington, Pueblo of Zuni
Eugenia Quintana, Navajo EPA
Adrienne Gaziano, DOI
FWDA AR – Fort Wingate Location
FWDA AR – Ohio Location