March 15, 2018

Mr. John Kieling, Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505

RE: Extension Request for the Final Permittee-Initiated Interim Measures Report
Parcel 6 - Area of Concern 28, SWMU 8 - Former Building 537, SWMU 20 - Feature 4 (Areas A and B), and Locomotive, Fort Wingate Depot Activity, New Mexico

Dear Mr. Kieling,

The purpose of this letter is to request an extension from March 31, 2018 for the submission of the Final Permittee-Initiated Interim Measures Report, Parcel 6, Fort Wingate Depot Activity, New Mexico. The Army is seeking extension in time under RCRA Permit Section I.M. due to additional time needed to conduct additional field work and prepare the document. The Army is requesting an extension to May 30, 2018.

If you have questions or require further information, please call me at (505) 721-9770.

Sincerely,

Mark Patterson
BRAC Environmental Coordinator

CF:

Mr. Ian Thomas, US Army BRACD
Mr. Dave Cobrain, NMED HWB
Mr. Ben Wear, NMED HWB
Mr. Michiya Suzuki, NMED HWB
Mr. Chuck Hendrickson, USEPA
Mr. Steve Smith, USACE, Fort Worth
Ms. Heather Theel, USACE ERDC
Ms. Cheryl Montgomery, USACE ERDC
Mr. Clayton Seoutewa, BIA Zuni
Ms. Jennifer Turner, DOI
Mr. William Walker, BIA
Mr. Mark Harrington, Pueblo of Zuni
Ms. Sharlene Begay-Platero, Navajo Nation IDR
Ms. George Padilla, BIA/NRO/DECSM