Mark Patterson
BRAC Environmental Coordinator
Fort Wingate Depot Activity
13497 Elton Road
North Lima, OH 44452

Steve Smith
USACE
CESWF-PER-DD
819 Taylor Street, Room 3B06
Fort Worth, TX 76102

RE: EXTENSION REQUEST FOR PARCEL 3 INNER FENCE WORK PLAN
FORT WINGATE DEPOT ACTIVITY
MCKINLEY COUNTY, NEW MEXICO
EPA # NM6213820974
HWB-FWDA-17-001

Dear Messrs. Patterson and Smith:

The New Mexico Environment Department (NMED) is in receipt of the Fort Wingate Depot Activity (Permittee) letter requesting an extension for the required replacement pages for the Parcel 3 Inner Fence Work Plan (Plan), dated October 17, 2018 and received October 23, 2018.

NMED has previously requested that the Permittee submit extension requests at least 10-days prior to the submittal due date. NMED notes that this request was received after the submittal was due. Ensure that future extension requests are submitted in a timely manner.

The Permittee states that they require additional time to revise the Plan. NMED hereby grants the extension. The date to submit the revised Plan has been changed to June 30, 2019, as requested.
If you have any questions regarding this letter, please contact Ben Wear at (505) 476-6041.

Sincerely,

John E. Kieling
Chief
Hazardous Waste Bureau

cc:  D. Cobrain, NMED HWB
     B. Wear, NMED HWB
     M. Suzuki, NMED HWB
     C. Hendrickson, U.S. EPA Region 6
     T. Perry, Navajo Nation
     S. Begay-Platero, Navajo Nation
     M. Harrington, Pueblo of Zuni
     C. Seoutewa, Southwest Region BIA
     G. Padilla, Navajo BIA
     J. Wilson, BIA
     E. Stevens, BIA
     R. White, BIA
     C. Esler, Sundance Consulting, Inc.

File: FWDA 2018 and Reading, Parcel 3, FWDA-17-001